

Roadwork Alert

IMMEDIATE RELEASE

26 September 2011

Hills M2 Upgrade Roadworks and Lane Closures: 26 Sep – 9 Oct

The following table shows lane closures that will be in effect on the Hills M2 from Monday, 26 September until Sunday, 9 October 2011 to facilitate roadworks as part of the \$550 million Hills M2 Upgrade

Significant works are being undertaken on the **October long weekend** that requires some on ramp and lane closures:

- Citybound on ramps at Pennant Hills Road and Beecroft Road, Beecroft will be closed from **10am to 5pm on Sunday, 2 October and Monday, 3 October.**
- Westbound on ramps at Herring Road and Lane Cove Road, North Ryde will be closed from **10am to 5pm on Sunday, 2 October.**
- Lane closures between Barclay Road and Oakes Road from **7pm Saturday, 1 October to 11am, Monday 3 October.**
- Lane closures between Beecroft Road and Culloden Road from **7pm Saturday, 1 October to 5am Tuesday 4 October.**

In addition, Christie Road Bridge at Macquarie Park will be temporarily closed from **8pm Saturday, 8 October to 8am Sunday, 9 October** to allow the bridge deck to be modified.

Traffic will not be able to exit the motorway at the Christie Road eastbound off ramp or cross the Christie Road Bridge from Talavera Road during this work. An alternative route is provided via Lane Cove Road.

“Motorists are reminded to plan their trip as work continues to upgrade the Hills M2 Motorway and changed speed limits are in place,” a project spokesperson said.

“The Hills M2 Motorway management apologise for the delays during construction and thank motorists for their patience.

“The project team will seek to minimise impacts; however, as the Hills M2 Upgrade is the largest project undertaken on an operational motorway in New South Wales, delays can be expected over the two year construction period.”

Further information

For more information on the M2 Upgrade, visit www.hillsm2upgrade.com.au or contact 1800 196 266 or via enquiries@hillsm2upgrade.com.au.

For up to date traffic information contact the Transport Management Centre at livetrafficnsw.com.au or 132 701.

For up to date information on bus services contact 131 500 or your bus service provider: Hillsbus (02) 9890 0000 or Busways - (02) 9625 8900.

Media Contact: Juliana Stackpool 0400 059 982

Hills M2 Upgrade Roadworks and Lane Closures: 26 Sep – 9 Oct 2011

* This schedule may change due to weather conditions or required works on site. Motorists are advised to observe signage on the motorway which will provide advance notice of lane closures and/or changed traffic conditions.

		LANE CLOSURES - LOCATION ON MOTORWAY				
Date	Time	Abbott Rd to Windsor Rd (EB 2 lanes) (WB 2 lanes)	Windsor Rd to Pennant Hills Rd (EB - 2 lanes) (WB - 2 lanes)	Pennant Hills Rd to Beecroft Rd (EB - 2 lanes) (WB - 2 lanes)	Beecroft Rd to Lane Cove Rd (EB - 2 lanes) (WB - 3 lanes)	Lane Cove Rd to LC Tunnel (EB - 2 lanes) (WB - 2 lanes)
Monday 26-Sep-11	8.00 pm – 5.00 am		• Contra Flow	• Contra Flow	• Contra Flow	
	7.00 am – 3.00 pm				• WB Slow Lane	
	10.00am – 5.00pm				• EB One Lane at Lane Cove Rd Off Ramp	
Tuesday 27-Sep-11	8.00 pm – 5.00 am		• Contra Flow • EB Windsor Rd on-ramp	• Contra Flow	• Contra Flow • EB/WB Fast Lanes near Herring Rd	
	7.00 am – 3.00 pm				• WB Slow Lane	
	10.00am – 5.00pm				• EB One Lane at Lane Cove Rd Off Ramp	
Wednesday 28-Sep-11	8.00 pm – 5.00 am	• Contra Flow	• EB Slow Lane	• Contra Flow	• Contra Flow	
	7.00 am – 3.00 pm				• WB Slow Lane	
	10.00am – 5.00pm				• EB One Lane at Lane Cove Rd Off Ramp	
Thursday 29-Sep-11	8.00 pm – 5.00 am	• Contra Flow	• EB Slow Lane	• Contra Flow	• Contra Flow	
	7.00 am – 3.00 pm				• WB Slow Lane	
	10.00am – 5.00pm				• EB One Lane at Lane Cove Rd Off Ramp	
Friday 30-Sep-11	8.00 pm – 5.00 am	• Contra Flow	• WB Fast Lane	• Contra Flow	• Contra Flow	
	7.00 am – 3.00 pm				• WB Slow Lane	
	10.00am – 5.00pm				• EB One Lane at Lane Cove Rd Off Ramp	
Saturday 1-Oct-11	7.00 pm – continues		• Contra Flow between Barclay Rd and Oakes Rd		• Contra Flow from Beecroft Rd to Culloden Rd	
Sunday 2-Oct-11	ALL DAY (24 hours)		• Contra Flow between Barclay Rd and Oakes Rd		• Contra Flow from Beecroft Rd to Culloden Rd	
	10.00am – 5.00pm			• EB Pennant Hills Rd On Ramp	• EB Beecroft Rd On Ramp • WB Lane Cove Rd On Ramp • WB Herring Rd On Ramp	

LANE CLOSURES - LOCATION ON MOTORWAY

Date	Time	Abbott Rd to Windsor Rd (EB 2 lanes) (WB 2 lanes)	Windsor Rd to Pennant Hills Rd (EB - 2 lanes) (WB - 2 lanes)	Pennant Hills Rd to Beecroft Rd (EB - 2 lanes) (WB - 2 lanes)	Beecroft Rd to Lane Cove Rd (EB - 2 lanes) (WB - 3 lanes)	Lane Cove Rd to LC Tunnel (EB - 2 lanes) (WB - 2 lanes)
Monday 3-Oct-11	ALL DAY (24 hours)				<ul style="list-style-type: none"> Contra Flow from Beecroft Rd to Culloden Rd 	
	12.00am – 11.00 am		<ul style="list-style-type: none"> Contra Flow between Barclay Rd and Oakes Rd 			
	10.00am – 5.00pm			<ul style="list-style-type: none"> EB Pennant Hills Rd On Ramp 	<ul style="list-style-type: none"> EB Beecroft Rd On Ramp 	
Tuesday 4-Oct-11	7.00 am – 3.00 pm		<ul style="list-style-type: none"> Contra Flow at Barclay Rd Bridge 	<ul style="list-style-type: none"> Contra Flow EB Slow lane at Beecroft Rd Bridge 	<ul style="list-style-type: none"> Contra Flow 	
	10.00am – 5.00pm				<ul style="list-style-type: none"> WB Slow Lane 	
	8.00 pm – 5.00 am					<ul style="list-style-type: none"> EB One Lane at Lane Cove Rd Off Ramp
Wednesday 5-Oct-11	7.00 am – 3.00 pm		<ul style="list-style-type: none"> Contra Flow at Barclay Rd Bridge 	<ul style="list-style-type: none"> Contra Flow EB Slow Lane at Beecroft Rd Bridge 	<ul style="list-style-type: none"> Contra Flow 	
	10.00am – 5.00pm				<ul style="list-style-type: none"> WB Slow Lane 	
	8.00 pm – 5.00 am					<ul style="list-style-type: none"> EB One Lane at Lane Cove Rd Off Ramp
Thursday 6-Oct-11	7.00 am – 3.00 pm		<ul style="list-style-type: none"> Contra Flow 	<ul style="list-style-type: none"> Contra Flow EB Slow Lane at Beecroft Rd Bridge 	<ul style="list-style-type: none"> Contra Flow 	
	10.00am – 5.00pm				<ul style="list-style-type: none"> WB Slow Lane 	
	8.00 pm – 5.00 am					<ul style="list-style-type: none"> EB One Lane at Lane Cove Rd Off Ramp
Friday 7-Oct-11	7.00 am – 3.00 pm		<ul style="list-style-type: none"> Contra Flow 	<ul style="list-style-type: none"> Contra Flow EB Slow Lane at Beecroft Rd Bridge 	<ul style="list-style-type: none"> Contra Flow 	
	10.00am – 5.00pm				<ul style="list-style-type: none"> WB Slow Lane 	
	8.00 pm – 9.00 am					<ul style="list-style-type: none"> EB One Lane at Lane Cove Rd Off Ramp
Saturday 8-Oct-11	8.00pm – 8.00am			Contra Flow under Christie Rd Bridge		
Sunday 9-Oct-11						